
Group 14 — UWC Health Clinic Patient Intake Bot (IFS325)

Section 12: Project Gantt Chart — Actual Progress & Execution Timeline

Milestone	Deliverable Name	Start	End
M1 · Discovery Validation	Joint Architecture Review	24 Aug	27 Aug
	Privacy Boundary Onboarding	28 Aug	30 Aug
	Environment Provisioning	31 Aug	03 Sep
M2 · Requirements & Environment	Dialogue Tree & ODA Pivot	04 Sep	07 Sep
	NLU Intent & Entity Training	08 Sep	11 Sep
	Component Demo (No E2E MVP)	12 Sep	14 Sep
M3 · Design & First Working Flow	Infobip WhatsApp Endpoint Map	15 Sep	28 Sep
	Payload Consolidation	29 Sep	05 Oct
	First Working Flow Completion	06 Oct	12 Oct
M4 · Full Build & Integration	Relational Schema (Zapier Tables)	13 Oct	18 Oct
	Data Normalisation & REST APIs	19 Oct	25 Oct
	Outbound Reminder Sequences	26 Oct	01 Nov
M5 · Testing, UAT & Handover	E2E Stress & Latency Verification	02 Nov	08 Nov
	Stakeholder Review & Web SDK Pivot	05 Nov	12 Nov
	Web SDK Deployment & Docs Package	05 Nov	12 Nov
Capstone Showcase	Presentation Showcase & Live Demo	09 Nov	12 Nov



Actual execution window: 24 Aug — 12 Nov · 14 deliverables across 5 sprint milestones