Group 14 — UWC Health Clinic Patient Intake Bot (IFS325)

Project Schedule · 24 August – 12 November 2026

MILESTONE	DELIVERABLE	START	END	TIMELINE · DURATION
M1 · Discovery Validation	Joint Architecture Review	24 Aug	27 Aug	4 days
	Privacy Boundary Onboarding	28 Aug	30 Aug	3 days
	Environment Provisioning	31 Aug	03 Sep	4 days
M2 · Requirements & Environment	Dialogue Tree Engineering	04 Sep	07 Sep	4 days
	NLU Intent and Entity Training	08 Sep	11 Sep	4 days
	Urgency Traits Engine	12 Sep	14 Sep	3 days
M3 · Design & First Working Flow	Infobip WhatsApp Endpoint Mapping	15 Sep	20 Sep	6 days
	Payload Consolidation	21 Sep	25 Sep	5 days
	Secure Middleware Hooking	26 Sep	01 Oct	6 days
M4 · Full Build & Integration	Relational Schema Design	02 Oct	08 Oct	7 days
	Data Normalisation and Formatting	09 Oct	15 Oct	7 days
	Outbound Reminder Sequences	16 Oct	22 Oct	7 days
M5 · Testing, UAT & Handover	End-to-End Stress and Latency Verification	23 Oct	27 Oct	5 days
	POPIA Compliance and Encryption Audit	28 Oct	31 Oct	4 days
	Production Deployment & Docs	01 Nov	05 Nov	5 days
CS · Capstone Showcase	Project Presentation Showcase & Live Demo	06 Nov	12 Nov	7 days

Continuous timeline axis · 24 Aug – 12 Nov 2026 · 5 sprint milestones + capstone showcase